Part VII
9.0 Implementation Plan
9.1 Funding: Acquisition, Development and
Maintenance
To try to acquire and develop the complete trail system with all
the desired amenities at one time will be extremely expensive and
almost impossible especially as some of the desired trail routes are
long term proposals on lands that may not yet be available. The
City of Richmond has been fortunate in that the dykes built for
flood protection and the safety of the community have given us an
excellent starting point by providing the foundation for developing
the city-wide waterfront trail system.

9.1.1 Funding Sources
The existing trail system including designated cycling routes,
expanded sidewalks and boulevards, and walkways has been acquired
and developed in the following ways:
•

•

•
•
•

•
•

Council approval of City Capital Programs funded through
Development Cost Charges . Council has generally approved
an annual Trails Program of $200-250,000 based on
recommendations from the 1996 Sports Task Force. (West Dyke
and South Dyke Trails)
Property dedication to the City and construction of a trail or
walkway by private developers negotiated as a requirement
during the rezoning and development permit process. (Imperial
Landing waterfront trails)
Public rights-of-ways registered on private property negotiated
as a requirement during the rezoning and development process.
(Dover Crossing, South Cove )
Sidewalk, ornamental lighting and boulevard improvements
through the Neighbourhood Improvement Charges applied
during subdivision (Saba/Buswell- City Centre)
Partnerships with other agencies, community groups and
private owners requiring some matching City Capital funding (
Steveston Harbour Authority boardwalk, ICBC shared funding
for Shell Road cycling path)
Coordination with other City initiated projects resulting in
an overall cost savings for the City. (Hollybridge Way pump
station/staging area)
Neighbourhood Improvement Charge which focuses on ditch
infills and sidewalks cost shared with the residents.

Partnership with Steveston Harbour Authority

Working with the development industry
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9.1.2 Maintenance Services
The ongoing maintenance of the city-wide trails, designated cycling
routes, and city owned walkways is the primarily responsibility of the
City. Other maintenance is provided in following ways:
•

•
Partners for Beautification

•

•

Maintenance of public right-of-ways on private property is
negotiated during the development permit process. The City
establishes partnership with private owners whereby they are
responsible for the soft landscaping and the City maintains
the hard surfaces. This ensures public access through new
developments at a minimal cost to the City. Examples can be
found at Dover Crossing, Southcove, and Imperial Landing.
The City maintains all sidewalks on City property. With the new
Boulevard Maintenance By-law adjacent property owners are
responsible for the soft landscaping e.g. cutting the grass on the
boulevard. Street trees are the exception and are maintained by
the City.
The City maintains all pathways within parks. To lower
maintenance costs and to improve accessibility, the City has
adopted a new standard of paving newly constructed pathways
and has a program to pave older gravel pathways.
Partnerships for Beautification: Adopt-a-Trail/Street/Cul-de-sac
Program volunteers provide litter pickup, weeding of planted
areas, beach cleanup, removal of purple loosestrife and graffiti
removal.

9.1.3 Applied Costs
The costs applied to both maintaining and constructing the trail
system has been based on the traditional rustic type of trail. In
recent years, the trails system has grown to include more urban
style infrastructure and amenities. This is a trend that will continue
especially with the new Trails Strategy that looks at the whole city
including established neighbourhood areas as part of an integrated
and interconnected network of community links. As well, through
the Waterfront Development Strategy a number of character areas
along the waterfront have been identified as areas that may be
developed to a higher standard reflecting changing upland uses.
The annual operation cost of maintaining trails is currently $500 per
acre. This is presently an averaged cost with the more popular citywide urban style trails costing $5 - $10,000 per acre.
This reflects a standard of maintenance that was established in the
mid 1980’s that includes:
• brush cutting
• flail mowing
• vandalism removal
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• emergency maintenance for safety
• benches, tables, signs, fences, and platforms
• minimal vegetation control
• washrooms
• trail resurfacing
As more special character areas are being developed in the City that
have a higher standard and complexity of material and amenities,
this average cost for annual maintenance will rise. The standard
that was developed in the 1980’s will need to be reviewed and the
annual operational budget will need to be adjusted to reflect the new
standards.
The costs of construction reflect the industry standard at the time of
construction. The annual budget of $200-250,000 towards capital
projects has allowed the City to incrementally add to the trail system
building up the network over a number of years.
This budget has been used to build more that just the three to four
meter wide trails. It has included the development of parking lots,
seating areas, retaining walls, interpretation and directional signage
and in some areas the base development of associated land that in
essence forms a waterfront park. The costs of building the rustic
trail and adjacent land is on average $7,000 per acre. The cost of
building a higher standard of urban waterfront trail with special
features and amenities is more in the range of $100,000 to $350,000
per acre.

Garden City Road multi-use trail
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9.1.4 Magnitude of Costs
It is not feasible to give precise costs for building out the whole Trail
System until more detailed design work is completed on the many
proposed projects.
An approximated cost is given here based on costs calculated for the
2001/2002 Development Cost Charge Program ( projected build
out to the year 2021). These costs reflect the building of the citywide trail system and does not include land acquisition, the building
of the neighbourhood links nor other improvements necessary for
creating a walkable city.
The cost projected for city-wide trails in the 2021 DCC Program is
approximately $13,360,000 or $668,000 annually. This cost is being
presented only as a starting point to understanding the magnitude of
developing a comprehensive trail network. Add to this the building
of neighbourhood routes and other pedestrian improvements the
costs will be substantially higher.

Recommendations:
Short Term
1. Establish a 10 year Implementation Program with a priority list
of projects and associated costs.
2. Consider a Trails Capital budget approach that allots 25% of the
budget towards Neighbourhood Green Links improvements.

Ongoing

Dyke Road and No. 5 Road - Coordinating capital
projects with other departments
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3. Encourage more Partners for Beautification to assist in the
maintenance and the implementation of projects.
4. Work with the developers adjacent to city-wide trails and
greenways to ensure the quality of development, setbacks, and
buffers are constructed in a manner that meets the City and the
private owners needs.
5. Continue to partner with private owners to cost share the
maintenance of public right-of-ways through private properties.
6. Continue to work with the development industry to assist in
building up the network of trails by negotiating public access
through private developments as part of the rezoning process.
7. Work with other City Departments to establish priority areas
for sidewalk improvements, traffic calming measures as part of
developing neighbourhood Green Links.
8. Review with other City departments their Capital Budget
Program on an annual basis to seek potential opportunities for
cost savings by coordinating construction projects.
9. Seek grants and partnerships with other agencies.
10. Review the level of maintenance standards and the annual
operational budget for the variety of trails and the increased
number and quality of amenities that are being developed as the
City grows and changes.

9.2 Implementation Strategy
There are many factors that can influence the timing and priority in
implementing the trails strategy. These include such things as:
• available funding
• opportunities for partnerships
• new developments
• availability of land
• negotiations with other impacted agencies or land owners,
• public priority
• coordination with other city initiatives
The projects will have a range from small but having a large impact
such as adding simple directional signage to negotiating access
through large private properties that presently impact the continuity
of the trail system to constructing new sections of trail with
boardwalks and piers.
The next step as outlined in a previous section is to develop a 10 year
Implementation Plan that will identify what the priorities are, what
is reasonable to achieve, who will be responsible and the funding
implications.
Listed below is a summary of all the short-term and ongoing
recommendations. This list includes recommendations from the
City-wide Trails Plan section and other section of this Strategy. This
list forms a Work Program for Trails over the next three years.

Summary of Proposed Work Program 2003 - 2006
Short Term / Ongoing Recommendations

Timeline Definitions:
SHORT Term: Immediate to 3 years / ONGOING: Immediate to long term(5+ years)

TIMELINE

Strategic Planning
1. Adopt the City-wide Trail/Greenways Plan and recommendations outlined in this strategy

Short

2. Develop an Implementation Plan with priorities and budgetting for the next 10 years.

Short

3. Adopt the Greenway routes as shown on the City Centre Area Trails map.

Short

4. Determine high priority neighbourhood areas within City Centre and West Cambie and develop Neighbourhood Green Links
plans for them.

Short

5. Integrate the Trail Strategy into the overall PRCS Master Plan.

Short

6. Identify trails together with natural areas, blueways, formal parks, undeveloped rights-of-ways, vacant lands, POPA’s, and
street boulevards as part of an overall open space network for the City in the PRCS Master Plan.

Short

7. Include a new standard of constructing continuous pathways within all City parks in the PRCS Plan to encouraging walking in
neighbourhoods.

Short

8. Establish a list of potential public art projects for implementation along the trails.

Short

9. Adopt the wayfinding language of gates, bridges, ground plane, signs, trees, and site furnishings and incorporate it into new
developments and along proposed Green Links in stablished neighbourhoods as funding allows.

Short

10. Coordinate with the Waterfront Development Strategic and Mobility Strategic Committees.

Short

11. Coordinate trail planning and development along the waterfront with the Master Plans being developed for the 10 Character
Zones identified in the Waterfront Strategy.

Ongoing

12. Review the standards applied to development and maintenance of higher profile areas such as the waterfront and City
Centre.

Ongoing

13. Coordinate the implementation and phasing of trails with the other priorities identified within the PRCS Master Plan for the 10
Year Capital Budget Program.

Ongoing

14. Continue with the plan to acquire identified environmentally sensitive areas.

Ongoing

15. Develop an implementation phasing plan to incorporate new walkway standards.

Ongoing
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16. Identify trails together with natural areas, formal parks, undeveloped rights-of-ways, vacant lands, Privately owned/Publicly
accessible Open Space (POPAS) and street boulevards as part of an overall open space network for the City in the PRCS Master
Plan.

Short

17. Co-ordinate with Engineering and Public Works on an overall integrated strategy for the drainage/storm water management,
recreation and environmental needs for the area with specific attention to Horseshoe Slough.

Short

Design Projects
1. Review the park plan for Garry Point Park and consider developing a tree planting plan to provide shade and to be able to
better respond to community requests for e.g. cherry tree planting and memorial trees.

Short

28. Develop Ferry Lane as a trail link between Chatham Road and Moncton Street and provide historic interpretation.

Short

3. Develop a master plan for the City owned land along the South Dyke between Gilbert and No.3 Road.

Short

4. Determine best route and location for the Interurban Tram and barn.

Short

5. Include the existing waterfront and dyke trails and River Road into the planning and design process for the Terra Nova North
West Quadrant site and develop the whole area in a comprehensive manner.

Short

6. Continue with the interpretation program along the dyke and minor trail amenity improvements.

Short

7. Consider adding public art at each walkway along Railway Avenue crossing building upon a theme of transportation.

Short

8. Develop a park plan for the City owned triangle of land south of Moncton Street that acts as a gateway to Britannia Heritage
Shipyard and the Steveston Waterfront Greenways.

Short

9. Adopt the name “Garden City Greenway” and design a logo for directional and information signs.

Short

10. Develop design standards for the Greenway between Alderbridge and River Road.

Short

11. Develop design standards for the Greenways and Neighbourhood Green Links within the City Centre and adopt the existing
City Centre Kit of Parts.

Short

12. Develop a plan for the City Centre waterfront through the Waterfront Development Strategy.

Short

13. Develop a park master plan for Minoru Park and strengthen the pedestrian connections in the park to the adjacent areas.

Short

14. Develop park and trail plans for the City owned waterfront land at the south end of No.7 Road.

Short

15. Investigate the potential of providing small pullouts and rest areas at the pump stations and road ends along River Road in
East Richmond.

Short

16. Investigate the potential of using the Vulcan Way undeveloped r.o.w. east of No.6 Road as a trail to connect with Savage
Road and to River Road.

Short

17. Develop a Park Plan for the e.s.a and waterfront at the south foot of Garden City Road.

Short

18. Establish standards that make walkways recognizable as public pathways

Short

19. Establish new standards to improve the accessibility of all walkways.

Short

20. Ensure the appropriate design and buffers to respect the adjacent land owners.

Ongoing

21. Seek opportunities to provide separated public access by building up the road shoulder, separating shoulders from traffic
with bollards or a raised edge, or cantilevering a boardwalk over the riprap edge.

Ongoing

22. Consider opportunities for creative interpretation, a marrying of public art and interpretation, as an alternative where
appropriate to traditional signage.

Ongoing

23. Use public art where appropriate to identify City-wide and community trails and routes.

Ongoing

24. Consider and use effectively public art as a tool to create community themes, image making, symbolism, and storytelling
along the trail system.

Ongoing

25. Working with the new Environmentally Sensitive Area Inventory, determine the habitat and wildlife sensitivity along the trails
system to ensure the right balance between public access and protection.

Ongoing

26. Consider promoting Richmond as the “Island of Bridges”. There are the major bridges in and out of Richmond and many
small bridges accessing private property as well as public property. These bridges could be designed in a fun architectural
manner that would add to Richmond’s landscape.

Short

27. Develop design plans for the Middle Arm entrance points onto the dyke trails to improve accessibility and safety.

Short

Construction Projects
1. Develop a series of trails throughout TNWQ site that connects with the waterfront and Terra Nova Natural Area.

Short

2. Provide signage from No.1 Road and Westminster Hwy. directing people to Terra Nova Natural Area, the West Dyke and to
Spulc’wuck School/Park.

Short

3. Connect Westminster Hwy. to River Road and the Middle Arm Trail by constructing an asphalt trail along the east side of
McCallan Road.

Short

4. Improve the safety of the access from McCallan Road onto the Middle Arm Trail with a crosswalk and improved ramps.

Short

5. Construct an asphalt trail along the south side of River Road to connect McCallan Road to Skateboard Park.

Short

6. Introduce nature and plant trees along the existing McCallan Road r.o.w. trail between Westminster Hwy. and Granville Ave.

Short

7. Connect into McCallan Park and the adjacent neighbourhood by constructing a pathway along the north edge of the park.

Short
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8. Provide a safe pedestrian system to complement the cycling lanes by constructing a 2.0 meter off-road pathway from Granville
Avenue to Steveston Highway within the McCallan Road right-of-way. (This is a simple temporary solution that will provide the
residents of the area with an important link until the future use of the CPR is determined.)

Short

9. Improve the rail crossings on Railway Avenue to ensure safety, accessibility and their visibility.

Short

10. Formalize and improve the trail south of Moncton Street through to T. Homma School Park site and Britannia Heritage
Shipyard.

Short

11. Develop and install a consistent and recognizable directional signage system for the trails and the heritage sites at the corner
of Moncton Street and Railway Avenue.

Short

12. Construct the Greenway standard as per the Kit of Parts along Garden City between Alberta and Granville Avenue as part of
the park redevelopment.
13. Link the Bridgeport Trail to Garden City Road when it is extended north and construct a trail connection on the west side of
the road to link to River Road and the waterfront.
14. Improve public awareness of designated route through the Richmond Plywood Industry site at No.6 Road.

Short

15. Improve public awareness of trail opportunities by installing directional signage at the appropriate locations in the Bridgeport
Area.

Short

16. Provide benches at the north end of the Bath Slough Trail.

Short

17. Create staging areas at No.5 , Shell and No. 4 Road ends.

Short

18. Connect Tait School/ Park site and the residential area to the waterfront by constructing a trail from Finalyson Road along the
west side of No.4 Road.

Short

19. Create a recreational trail on top of the dyke from Shell Road to west of No.4 Road by adding amenities such as benches and
signage.

Short

20. Work with Transportation Planning to investigate the potential of a crosswalk at the intersection of Bridgeport Road and Bath
Slough Trail.

Short

21. Add the directional signage and maps as part of the Bridgeport Trail and designated cycling route upgrade.

Short

22. Provide signage on the designated cycling path at the intersection of No.7 Road and Westminster Hwy. directing people to
the No.7 Road Pier/Park.

Short

23. Investigate the potential construction of a 250 meter trail along the north edge of River Road creating a loop that connects
the Queen’s Canal Trail and pump station staging area back to Westminster Hwy. and the residential area.

Short

24. Provide picnic tables at the Queen’s Canal pump station staging area.

Short

25. Provide trail identification and directional signage on all existing trails throughout the Hamilton area.

Short

26. Replace the gates on the dyke east of No.9 Road and the Graybar area with trail bollards and identification signs.

Short

27. Develop a small waterfront staging area at the Hamilton road end.

Short

28. Construct a trail on the north side of Dyke Road on the new shoulder constructed as a result of a ditch infill east of Queens
Road.

Short

29. Construct a trail in front of Sovereign Yacht parking lot to connect to the existing off-road dyke trail to Boundary Road.

Short

30. Provide a walking loop for employees at the industrial park by constructing a trail on the south side of River Road between
Patrick Street and Savage Road.

Short

31. Develop a trail along the Williams Road undeveloped r.o.w. between Sidaway Road and Triangle Road.

Short

32. Construct a trail on the east side of No. 5 Road connecting Dyke Road to Rice Mill Road.

Short

33. Upgrade the City owned waterfront lands with trail amenities, and formalize the trail and parking in front of Woodwards
Landing.

Short

34. Construct safe off-road connections into the Nature Park along the south edge of the park.

Short

35. Asphalt the trail from Hammersmith Court to Steveston Highway along east side of road.

Short

36. Create a staging area on the dyke on the north end of Shell Road.

Short

37. Clean up and enhance the former truck storage area and construct a staging area with parking in the City owned lands at the
south foot of Garden City Road.

Short

38. Provide a vehicular turnaround and parking area at the west end of Dyke Road (west of No.4 Road).

Short

39. Provide directional signage and an orientation map at the No. 2 Road pedestrian/cyclingramp and dyke trail intersection.

Consultation / Coordination Initiatives
1. Consult with Richmond Committee on Disability on issues of accessibility.

Short

2. Work with other interested parties such as UBC Rowing Club to develop the potential of the Middle Arm as a water based
recreational and festival area with the appropriate upland support amenities.

Short

3. Work with Gulf of Georgia on the design and potential use of the lane behind 3rd Avenue as a trail link as per the Steveston
Greenways Plan.

Short

4. Continue to work with the Steveston Harbour Authority on the potential design and development of the Tin Shed Site at 3rd
Avenue and Moncton Street as a bookend for Steveston Village as per the Greenways Plan.

Short
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5. Work with the developers in the London-Princess area to ensure that the appropriate trails links are made to the waterfront
and along the City owned former CNR right-of-way.

Short

6. Coordinate with Transportation Planning to ensure a trail connection along the east side of No.2 Road is incorporated in any
redevelopment of the road right-of-way south of Steveston Highway.

Short

7. Continue dialogue with the GVRD on the most appropriate location for a potential aquaferry link to Delta.

Short

8. Coordinate with other City staff and the Advisory Committee on the Environment as they negotiate with the appropriate
agencies on the potential public use and access to Shady Island (Steveston Island).

Short

9. Coordinate with Public Works on the design of new pump stations and their surroundings to ensure the overall improvement
of the associated trail staging area.

Short

10. Negotiate with CPR to formalize through a Memorandum of Understanding, the multitude of existing crossings (from the
neighbourhoods on the west side) to Railway Avenue cycling lanes and transit stops.

Short

11. Coordinate pedestrian links with the RAV Rapid Transit Project.

Short

12. Consult with M.o.T.H on the potential use of the Knight Street Bridge r.o.w. under the bridge under the bridge as a trail.

Short

13. Work with Transportation Planning to investigate the use of the M.o.T.H. right-of-way between Shell Road and St. Edwards
Drive as a direct connection to the Oak Street Bridge and as a potential eco-corridor.

Short

14. Continue to work with the Fraser River Port Authority to ensure that the trail connections are planned for and constructed
that will be part of the city-wide trails network and serve to provide more direct and safe access for residents in the Hamilton
area to Riverport and the west side of Richmond.

Short

15. Coordinate with Transportation Planning on the functional design of a multi-purpose cycling route and pedestrian pathway
along Westminster Highway (south of Hwy. 91).

Short

16. Work with Transportation Planning and Engineering to design Nelson Road and Blundell Road to include attractive and safe
pedestrian walkways.

Short

17. Negotiate with Ministry of Transportation and Highways to allow cycling access from Rice Mill Road through their property to
Steveston Highway , thereby, passing the Steveston Highway interchange.

Short

18. Negotiate with BC Ferry Corp to allow public access along the City canal from Rice Mill Road to the waterfront.

Short

19. Continue working with the GVRD on the potential of an aqua ferry to service Delta and Richmond.

Short

20. Work with Transportation Planning to co-ordinate the functional design of a multi-use cycling route and a pedestrian trail
along Shell Road.

Short

21. Work with the Airport Authority to develop a coordinated signage system that provides direction to the various key
destinations on Sea Island and to the City Centre and Middle Arm Dyke Trails.

Short

22. Work with the Airport Authority, the North Fraser Port Authority, and Canadian Wildlife Services to develop a coordinated
interpretation program.

Short

23. Work with the Public Works and Engineering Departments and Department of Fisheries to identify key sloughs and open
waterways that could potentially be revitalized as Richmond’s credit towards Fisheries Habitat Compensation for closure of other
ditches in the City. Consider the potential of Shell Road canal as a waterway to be enhanced.

Short

24. Continue to work with regulatory agencies as required to protect the environment and seek creative solutions that ensure the
City’s needs are met as well as those of the various agencies.

Ongoing

25. Coordinate with Public Works and Engineering construction projects such as pump stations, that are occurring at staging
areas to meet both operational, functional and aesthetic needs.

Ongoing

26. Continue to monitor the traffic safety of rural roads and work with local communities as appropriate to resolve traffic issues.

Ongoing

27. Coordinate with Public Works projects along rural roads to maximize the opportunities to provide trails when ditch infills or
new flood protection measures along the waterfront occur.

Ongoing

28. Work closely with other agencies and programs such as the ICBC Way to Go Program to provide educational programs and
events that encourage walking and cycling at the neighbourhood and community level.

Ongoing

29. Follow the recommendations outlined within the final approved Agricultural Viability Strategy as a guideline to plan and
design trails within or around the ALR

Ongoing

30. Consult with the Agricultural Advisory Committee as outlined in the Agricultural Viability Strategy and those impacted when
locating and designing trails.

Ongoing

31. Coordinate with Transportation Planning initiatives for traffic calming, crosswalk installations, and sidewalk construction
along proposed Neighbourhood Green Links.

Ongoing

Public Involvement Projects
1. Conduct a Trails Etiquette information session through the Adopt-A-Trail program for the public once or twice a year at
popular areas along the trails e.g. Garry Point Park.

Short

2. Conduct surveys to determine public priorities and specific concerns with the existing system and use.

Short

3. Work with the local schools to plant the trees and adopt the McCallan Road r.o.w. corridor.

Short

4. Promote the ‘Garden City’ concept by massive planting of naturalizing spring flowers on the existing off-road cycling and
pedestrian corridor between Francis Road and Williams Road. Achieve this through an Adopt-a-Trail partnership potentially with
Whiteside and Mc Roberts Schools.

Short

5. Develop a Neighbourhood Green Links Plan to link the Burkeville residential area to the waterfront and the trail system.

Short
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6. Continue to provide opportunities to involve the public in the planning, implementation, and stewardship of the trails system.

Ongoing

7. Continue to provide programs that increase the public’s awareness of Richmond’s unique natural and historical setting.

Ongoing

8. Encourage more community adoptions of local neighbourhood streets, school park sites, and walkways as part of the Partners
for Beautification Program

Ongoing

9. Promote collaboration between the City, community, and artists to create public art projects that provide community identity
to public places and trails.

Ongoing

Marketing / Promotion
1. Include in any new Trails Brochures and on the City website information identifying the best locations for parking for
wheelchair access and information about water safety in the Fraser River

Short

2. Update the City Website with current trail and key destinations information including a ‘virtual tour’ of the trails and interesting
heritage and natural amenities.

Short

3. Consider including interpretation signage as part of the memorial or living Gift Program. This will provide an alternative
option for families wishing to buy memorial benches in popular areas.

Short

4. Consider promoting Richmond as the “Island of Bridges”. There are the major bridges in and out of Richmond and many
small bridges accessing private property as well as public property.

Short

5. Conduct surveys or other feedback measures to determine the priorities and the type of information to be included in the
Trails brochure and the City website.

Short

6. Work with Richmond Committee on Disability to promote the advantages of Richmond’s flat topography.

Short

Funding Strategies
1. Consider allotting 25% of the annual Trails Budget towards Neighbourhood Green Links improvements.

Short

2. Continue to pursue partnerships with other agencies such as ICBC for cost sharing to implement the Richmond Cycling
Network as adopted by Council.

Ongoing

3. Design the city-wide trails and neighbourhood routes to connect to the cycling routes. Where appropriate construct shared
pedestrian and cycling off-road trails as part of this Cycling Network for cost-savings.

Ongoing

4. Continue working with developers to provide public right-of-ways through new developments

Ongoing

5. Continue to coordinate with private development, Transportation Planning and Engineering to ensure that the trail standards,
such as wider sidewalks, are applied when new construction occurs along a designated trail route.

Ongoing

6. Consider incorporating the cost of constructing priority sections of the greenways that are not the immediate responsibility of a
developer into the City Capital Budget.

Ongoing

7. Develop a funding strategy including partnerships to construct special amenities along the trail system.

Ongoing

8. Continue to partner with private owners to cost share the maintenance of public right-of-ways through private properties.

Ongoing

9. Encourage more Partners for Beautification to assist in the maintenance and the implementation of projects.

Ongoing

10. Review with other City departments their Capital Budget Program on an annual basis to seek potential opportunities for cost
savings by coordinating construction projects.

Ongoing

11. Seek grants and partnerships with other agencies.

Ongoing

12. Review the level of maintenance standards and the annual operational budget for the variety of trails and the increased
number and quality of amenities that are being developed as the City grows and changes.

Ongoing

Inventory
1. Inventory all access points along the dyke and review for ease of accessibility.

Short

2. Conduct an inventory and analysis of all walkways in neighbourhoods for accessibility and safety.

Short

3. Inventory park pathways and identify the missing links to creating continuous pathway systems within all parks.

Short
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